

MOST URGENT
VIDHAN SABHA QUESTION

GOVERNMENT OF NCT OF DELHI
PWD SECRETARIAT: 3rd LEVEL
MSO BUILDING: I P ESTATE
NEW DELHI: 110002

F.No.11(88)/PWD-II/VSQ/St&Unst/VII B.S. 2025/ 308-309

Dated: 26/03/2025

To

The Deputy Secretary (Question Branch)
Delhi Legislative Assembly Secretariat
Question Branch, Old Secretariat,
Delhi-110054.

Sub: Reply of Legislative Assembly (Un-Starred) Question) No.155 raised by Sh. Prem Chauhan, Hon'ble MLA for VIII Legislative Assembly Budget Session due for 27.03.2025.

Sir,

Kindly refer to Dy. Secretary (Q.B) Legislative Assembly Secretariat (Question Branch) letter No. F.11(B-1)/ VIII/2025/VSS/Question Branch/2157 dated 17.03.2025 on the subject cited above.

In this regard, please find enclosed herewith 100 copies of Reply of Vidhan Sabha Question as mentioned above for necessary action at your end. Further, the copy of the same has also been sent through e-mail.

Encl.: As above

Yours faithfully,



(M.K. Nikhil)
Dy. Secretary (PWD/VS)

F.No.11(88)/PWD-II/VSQ/St&Unst Ques./ 2025/

Dated:

Copy to:

1. Secretary to Hon'ble Minister (PWD), 6th Level, A-Wing, Delhi Sectt., New Delhi for information please.

(M.K. Nikhil)
Dy. Secretary (PWD/VS)

विभाग का नाम: लोक निर्माण विभाग, दिल्ली सरकार
विभाग का पता: तीसरा तल, ए-विंग, एम.एस.ओ बिल्डिंग,
आई.टी.ओ. इन्द्रप्रस्थ संपदा, नई दिल्ली-110002

अतारांकित प्रश्न संख्या: 155

दिनांक: 27.03.2025

प्रश्नकर्ता का नाम: श्री प्रेम चौहान

क्या मंत्री, लोक निर्माण विभाग यह बताने की कृपा करेंगे कि:

| क.सं | प्रश्न | उत्तर |
|------|---|----------------------------------|
| क) | वर्ष 2013 में दिल्ली में कितने फ्लाईओवर, लूप, सबवे व अंडर पास थे, सबकी अलग-अलग सूची प्रदान करें; | विवरण संलग्नक-‘1’ में संलग्न है। |
| ख) | वर्ष 2013 से 2025 के दौरान बनाए गए फ्लाईओवर, लूप, सबवे व अंडरपास की अलग-अलग सूची वर्षवार प्रदान करें; | विवरण संलग्नक-‘2’ में संलग्न है। |
| ग) | इन परियोजनाओं के लिए स्वीकृत खर्च और वास्तविक अंतिम खर्च कितना था, सबकी अलग-अलग सूची, वर्षवार प्रदान करें; और | विवरण संलग्नक-‘3’ में संलग्न है। |
| घ) | जब इन परियोजनाओं को स्वीकृति दी गई, उस समय लोक निर्माण विभाग मंत्री कौन थे? | विवरण संलग्नक-‘4’ में संलग्न है। |

यह उत्तर माननीय मंत्री, लोक निर्माण विभाग की स्वीकृति से जारी किया गया है।

(एम.के.निखिल)

उप-सचिव (लोक निर्माण विभाग)

उप सचिव (पी डब्लू डी)
दिल्ली सरकार, दिल्ली सचिवालय
आई. पी. एस्टेट, नई दिल्ली-110002

वर्ष 2013 तक बनाए गए फ्लाईओवर, लूप, सबवे व अंडरपास का निर्माण किया गया है-

| FLYOVER - 75 Nos. | | UNDERPASS - 15 Nos. | | Subway - NIL | Loop - NIL |
|-------------------|---|---------------------|---|--------------|------------|
| 1 | Shadipur Flyover | 1 | Mayapuri (ROB) | NIL | NIL |
| 2 | Defence Colony Flyover | 2 | Azadpur (ROB) | | |
| 3 | Saldarjung Airport Flyover | 3 | Ashram (ROB) | | |
| 4 | Lodhi Road Intersection Flyover | 4 | Peera Garhi (ROB) | | |
| 5 | Obrai Hotel Intersection Flyover | 5 | ROB Ashok Vihar, Satyavati Collage | | |
| 6 | Ring Road Intersection I.P. Estate | 6 | RUB Nagia Park, Shakti Nagar | | |
| 7 | Moolchand Intersection Flyover | 7 | Madhuban Chowk underpass | | |
| 8 | Wazirabad Bridge | 8 | ROB - Marginal Bund Road (Between ITO Chungi to | | |
| 9 | Old Nizamuddin Bridge | 9 | Mool Chand Underpass | | |
| 10 | Shahdra Flyover | 10 | ROB on Wazirabad Road No.63 | | |
| 11 | Seelampur Flyover | 11 | RUB Shakurbasti | | |
| 12 | ISBT Flyover | 12 | RUB Lawrance Road | | |
| 13 | Loni Road Flyover | 13 | Underpass Sawan Park, Ashok Vihar | | |
| 14 | Chirag Delhi Flyover | 14 | | | |
| 15 | Tilak Nagar Flyover | 15 | RUB & ROB Road No.68 | | |
| 16 | IIT Delhi Flyover | | | | |
| 17 | Okhla Flyover | | | | |
| 18 | New Nizamuddin Flyover | | | | |
| 19 | Hanuman Setu Flyover | | | | |
| 20 | Moti Bagh Flyover | | | | |
| 21 | Africa Avenue Flyover | | | | |
| 22 | Punjabi Bagh Club Flyover | | | | |
| 23 | Raja Garden Flyover | | | | |
| 24 | Nehru Place Flyover | | | | |
| 25 | Savitri Cinema Flyover | | | | |
| 26 | Tilak Nagar Flyover | | | | |
| 27 | Sarita Vihar Flyover | | | | |
| 28 | Andrew Ganj Flyover | | | | |
| 29 | Mayapuri Flyover | | | | |
| 30 | Ashram Chowk Flyover | | | | |
| 31 | Peera Garhi Flyover | | | | |
| 32 | Vikas Marg & Road No.67 | | | | |
| 33 | Saldarjung (AHMS) Flyover | | | | |
| 34 | Ring Road NH-24 By Pass | | | | |
| 35 | Sarai Kale Khan Flyover | | | | |
| 36 | (ROB) Road No.56 | | | | |
| 37 | Bhishm Pitamah Marg Flyover | | | | |
| 38 | Dhaula Kuan Flyover | | | | |
| 39 | Britania Chowk Flyover | | | | |
| 40 | Maa Anand Mai Marg near Kalka Temple Flyover | | | | |
| 41 | Panchsheel Club Flyover | | | | |
| 42 | NH-24 Noida Mor Flyover | | | | |
| 43 | NH-24 By pass near Ghazipur Freight Complex Flyover | | | | |
| 44 | JB Tito Marg Flyover | | | | |
| 45 | B-Avenue Flyover | | | | |
| 46 | Moti Nagar Chowk Flyover | | | | |
| 47 | Punjabi Bagh Flyover | | | | |
| 48 | Delhi Cantt. Flyover | | | | |
| 49 | Lajpat Nagar to Srinivaspur Flyover | | | | |
| 50 | Mangolpuri Flyover | | | | |
| 51 | Mukarba Chowk Flyover | | | | |
| 52 | Road Over Disused Canal | | | | |
| 53 | Geeta Colony Bridge | | | | |
| 54 | DND Flyover | | | | |
| 55 | Bhara enclave Flyover | | | | |
| 56 | Africa Avenue/Aruna Asaf Ali Marg | | | | |
| 57 | AA Marg/RTR Marg Flyover | | | | |
| 58 | Nangloi Flyover | | | | |
| 59 | Shastri Nagar Pusta Flyover | | | | |
| 60 | RR Kohli Marg | | | | |
| 61 | Underpass at I.T.O Chungi | | | | |
| 62 | Grade Separator at Azadpur | | | | |
| 63 | Naraina Flyover | | | | |
| 64 | Salim Garh Fort Veldrome | | | | |
| 65 | Bridge Over Pond Neela Hauz | | | | |
| 66 | Gazipur Flyover | | | | |
| 67 | Road Over Barapulla Nallah | | | | |
| 68 | Near Akshardham on NH-56 | | | | |
| 69 | Apsara Border Flyover/Underpass | | | | |
| 70 | UP Link Road Flyover 2 Nos. | | | | |
| 71 | Shyam Lal Collage Flyover | | | | |
| 72 | Netaji Subhash Chander Bose Flyover | | | | |
| 73 | District Centre Jankapuri Flyover | | | | |
| 74 | Anand Vihar Flyover | | | | |
| 75 | Badarpur Border Flyover | | | | |

Shankar

Executive Engineer (P), Flyover Zone

वर्ष 2013 से 2025 के दौरान बनाए गए फ्लाईओवर, लूप, सबवे व अंडरपास का निर्माण किया गया है-

| Flyovers | | S.No. | Underpass | Subway | Loop |
|----------|---|-------|---|--------|------|
| 1 | Comprehensive Development of corridor (ORR) b/w Vikaspuri to Meera Bagh. | 1 | C/o underpass by jack pushing pre-cast RCC Boxes at ORR near Mukarba Chowk i/c C/o approach road from Badli Junction to Halderpur Metro Station (Work in Progress). | | |
| 2 | Comprehensive Development of corridor (ORR) b/w Mangolpuri to Madhuban Chowk. | 2 | C/o Integrated Transit Corridor Development Plan along Mathura Road, Bhairon Marg, Mahatma Gandhi Marg and connecting Mathura Road to Mahatma Gandhi Marg via underground tunnel below Pragati Maidan. SH: Underground Tunnel, Underpass, Clover Leaves, FOB, Loops, Ramps, Footpath, Road Work including Road Signage, Street Light Works, Ventilation of Tunnel, Drainage, Rainwater Harvesting and allied works. | NIL | NIL |
| 3 | Comprehensive Development of corridor (ORR) b/w Madhuban Chowk to Mukarba Chowk. | 3 | Construction of underpass along Mathura Road at Ashram Chowk New Delhi. | | |
| 4 | Comprehensive Development of corridor (ORR) b/w Mukarba Chowk to Wazirabad. | | | | |
| 5 | Corridor development and Street network / connectivity plan for the influence Zone of the corridor between Punjabi Bagh Flyover and Raja Garden Flyover. | | | | |
| 6 | Corridor improvement of Outer Ring Road From IIT to NH-8 & its influence areas : Construction of (1) Flyover on portal Structure Linking Existing Munirka Flyover In the East to the point beyond Army RR Hospital in the West on the Outer Ring Road (2) Underpass at junction of BJ Marg and Inner Ring Road. | | | | |
| 7 | Construction of Flyover with Ramps, Footpath, Road Work including Road Signage, Street Light works, Drainage, Horticulture, Mural Works & allied works at Road No. 56 between Anand Vihar ROB and Apsara Border ROB, New Delhi. | | | | |
| 8 | Construction of Flyover at Shastri Park Intersection (6 lane) and Seelampur (2 lane). SH: Ramps, Footpath, Road Work including Road Signage, Street Light works, Drainage & allied works. | | | | |
| 9 | Barapullah (Phase-II) - Construction of Elevated Road over Barapulla Nallah starting from Sarai Kale Khan to Aurobindo Marg near INA Market, New Delhi, Phase-II from Jawahar Lal Nehru Stadium to Aurobindo Marg with connection at Ring Road, Lala Lajpat Rai Marg and Aurobindo Marg. | | | | |
| 10 | Ramp A (down ramp at Sarai Kale Khan for traffic coming from INA and going to Ashram and Noida) | | | | |
| 11 | Ramp B (Up ramp for traffic coming from Ashram / Noida side and going to INA). | | | | |
| 12 | Ramp C (Up ramp for buses coming from Ashram side and going to Sarai Kale Khan Bus depot). | | | | |
| 13 | Ramp D (Up ramp near Thyagaraj Stadium for traffic going to Sarai Kale Khan side). | | | | |
| 14 | Ramp E (Loop for traffic coming from Dhaula Kuan side via Ring Road and going to Sarai Kale Khan/ Noida side). | | | | |
| 15 | Ramp F (Down ramp for traffic coming from Sarai Kale Khan side and going towards Pragati Maidan). | | | | |
| 16 | Ramp G (Down Ramp for traffic coming from JLN Stadium side and going towards Pragati Maidan). | | | | |
| 17 | Elevated Road over Barapullah Nallah starting from JLN Stadium to Aurobindo Marg). | | | | |
| 18 | Bridge on Barapullah Nallah to connect Elevated Road of East Kidwai Nagar. | | | | |
| 19 | Bridge on Barapullah from Chandu Lal Balmiki Marg to Kidwai Nagar Colony at Entry No. 3. | | | | |
| 20 | Bridge on Barapullah to connect Thyagaraj Stadium to South Extension. | | | | |
| 21 | Extension of Ashram Flyover to DND Flyover. | | | | |
| 22 | C/o Flyover at Nand Nagri and Gagan Cinema Junction (in progress). | | | | |
| 23 | Construction of Elevated Road over Barapullah Nallah starting from Sarai Kale Khan to Mayur Vihar, New Delhi. (Phase-III) के अन्तर्गत मयूर विहार फेस -1 में एक फ्लाईओवर वर्ष 2019 में बनकर तैयार हो चुका है। | | | | |
| 24 | सराय काले खाँ पर एक तीन लेन का हाफ फ्लाईओवर वर्ष 2023 में बनकर तैयार हो चुका है। | | | | |


Executive Engineer (P), Flyover Zone

Annexure - 3

| S.No. | Name of Work | MA & ES Amount (In Cr) | MA & ES Date | 2013-14 | 2014-15 | 2015-16 | 2016-17 | 2017-18 | 2018-19 | 2019-20 | 2020-21 | 2021-22 | 2022-23 | 2023-24 | 2024-25 |
|-------|--|--|--------------------------|---------|---------|---------|---------|---------|----------|----------|---------|---------|---------|----------|---------|
| 1 | Comprehensive Development of corridor (ORR) b/w Village to Meera Bagh | 559.80 | 19.08.2012 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| 2 | Comprehensive Development of corridor (ORR) b/w Mangrova to Mahesh Chawk | 423.05 | 19.08.2012 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| 3 | Comprehensive Development of corridor (ORR) b/w Mathuram Chawk to Muktesha Chawk | 421.79 | 19.08.2012 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| 4 | On underpass by jack pushing pre-cast RCC Boxes at ORR near Muktesha Chawk lie Clo verpass road from Bada junction to Handigarh Metro Station (Work in Progress). | 59.5 | 29.04.2022 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| 5 | Comprehensive Development of corridor (ORR) b/w Muktesha Chawk to Wazirabad. | 633.17 | 19.08.2012 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| 6 | Corridor development and Street network / connectivity plan for the Influence Zone of the corridor between Punjab Bypass Flyover and Rada Garden Flyover. | 352.32 | 03.08.2022 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 4998.98 | 20362.45 | 2249.51 |
| 7 | Construction of (1) Flyover on post-structure Linking Existing Muntra Flyover in the East to the post beyond Army RR Hospital in the West on the Outer Ring Road (2) Underpass at junction of B.J. Marg and Inner Ring Road | 564.37 | 04.10.2013 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 5437.21 | 1621.00 | 5427.18 | 2201.35 | 47.59 | 0.00 |
| 3 | Construction of Flyover with Ramps, Footpath, Road Work including Road Signage, Street Light works, Drainage, Horticulture, Mural Works & allied works at Road No. 56 between Ahmad Vihar ROB and Apsara Border ROB, New Delhi. | 0.51 | 21.05.2018 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 8731.77 | 15453.88 | 5399.93 |
| 9 | Construction of Flyover at Shastri Park Intersection (8 lane) and Sandanpur (4 lane), SH- Ramp, Footpath, Road Work including Road Signage, Street Light works, Drainage & allied works. | 305.50 | 07.05.2013 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 19302.88 | 4854.47 | 85.58 | 15.04 | 0.00 | 0.00 |
| 10 | C/O Integrated Transit Corridor Development Plan along Mathura Road, Bhaitan Marg, Mahauma Gandhi Marg and connecting Mathura Road to Mahatma Gandhi Marg via underground tunnel below Pragati Maidan, SH- Underpass, Tunnel, Underpass, Clover Leaves, ROB, Loops, Ramps, Footpath, Road Work including Road Signage, Street Light Works, Ventilation of Tunnel, Drainage, Rainwater Harvesting and allied Works. | 923.16 Cr 21.14 (Additional) = 944.30 Cr | 02.06.2017 23.12.2020 | 0.00 | 0.00 | 0.00 | 0.00 | 7810.11 | 38405.36 | 10592.10 | 22092.7 | 4470.58 | 7541.13 | 1442.64 | 176.17 |
| 11 | Barapullah (Phase-II) - Construction of Elevated Road over Barapulla Nallah starting from Sarai Kale Khan to Aurbindo Marg near INA Market, New Delhi, Phase-II from Jawahar Nehru Stadium to Aurbindo Marg with connection at Ring Road, Late Lalpal Rai Marg and Aurbindo Marg. | 530.00 Cr | 20.05.2012 | 0.00 | 0.00 | 0.00 | 7135.04 | 2507.35 | 1035.13 | 566.54 | 0.00 | 26.28 | 0.00 | 0.00 | 0.00 |
| a | Ramp A (down ramp at Sarai Kale Khan for traffic coming from INA and going to Ashram and Noida) | | | | | | | | | | | | | | |
| b | Ramp B (Up ramp for traffic coming from Ashram/ Noida side and going to INA) | | | | | | | | | | | | | | |
| c | Ramp C (Up ramp for buses coming from Ashram side and going to Sarai Kale Khan Bus depot) | | | | | | | | | | | | | | |
| d | Ramp D (Up ramp near Thyagaraj Stadium for traffic going to Sarai Kale Khan side). | | | | | | | | | | | | | | |
| e | Ramp E (Loop for traffic coming from Dhaula Kuan side via Ring Road and going to Sarai Kale Khan/ Noida side.) | | | | | | | | | | | | | | |
| f | Ramp F (Down ramp for traffic coming from Sarai Kale Khan side and going towards Pragati Maidan). | | | | | | | | | | | | | | |
| g | Ramp G (Down Ramp for traffic coming from JLN Stadium side and going towards Pragati Maidan). | | | | | | | | | | | | | | |
| h | Elevated Road over Barapullah Nallah starting from JLN Stadium to Aurbindo Marg). | | | | | | | | | | | | | | |
| 12 | Bridge on Barapullah Nallah to connect Elevated Road of East Kirti Nagar. | 76.82 Cr (Revised) | - | 0.00 | 0.00 | 8.59 | 2994.90 | 4068.84 | 314.83 | 31.03 | 128.52 | 2.44 | 0.00 | 0.00 | 0.00 |
| 13 | Bridge on Barapullah from Chandu Lal Safarikhi Marg to Kirti Nagar Colony at Entry No. 3. | 7.23 Cr | 11.12.2017 | 0.00 | 0.00 | 0.00 | 0.33 | 342.87 | 142.80 | 38.38 | 102.79 | 0.00 | 22.39 | 0.00 | 0.00 |
| 14 | Bridge on Barapullah to connect Thyagaraj Stadium to South Extension. | Rs. 36.79 Cr (Revised) | 16.02.2019 | 0.00 | 0.00 | 0.00 | 0.00 | 1632.15 | 1461.87 | 512.89 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| 15 | Construction of underpass along Mathura Road at Ashram Chowk, New Delhi. | 77.92 | 07.12.2018 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 359.62 | 3255.01 | 3390.23 | 514.96 | 8.32 | 0.00 |

वर्ष 2013 से 2025 के दौरान इस कार्यालय के द्वारा निम्नलिखित फ्लाईओवरों का निर्माण किया गया है:-


Annexure - 3

| S.No. | Name of Work | AA & ES Amount (in Cr) | AA & ES Date | 2013-14 | 2014-15 | 2015-16 | 2016-17 | 2017-18 | 2018-19 | 2019-20 | 2020-21 | 2021-22 | 2022-23 | 2023-24 | 2024-25 |
|-------|--|---------------------------|-----------------|---------|---------|----------|----------|----------|----------|---------|---------|---------|---------|---------|----------|
| 16 | Execution of Ashokan Flyover to DND Flyover. | 128.65 | 18.12.2019 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 5390.75 | 47.43 | 0.00 |
| 17 | Co Flyover at Noida (Kirti) and Gurgaon Junction (in progress). | 241.20 | 30.09.2022 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 |
| 18 | Construction of Elevated Road over Barapullah Bridge starting from Sarai Kala Khawal to Mayapuri Vihar, New Delhi. (Tendering) | 1280.83 | 10.12.2014 | 0.00 | 5.42 | 19216.10 | 17837.00 | 12431.25 | 15000.00 | 4750.71 | 8475.01 | 4973.60 | 3483.29 | 0501.64 | 14853.24 |
| 19 | फ्लाईओवर वर्ष 2018 में बनकर तैयार हो चुका है। | | | | | | | | | | | | | | |
| 20 | जराव काल खा पर एक तीन लेन का हाफ फ्लाईओवर वर्ष 2023 में बनकर तैयार हो चुका है। | 66.55 | 27.04.2022 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 3608.15 | 1190.82 | 0.00 |

Executive Engineer (P), Flyover Zone

Signature

| S.No. | Name of Work | |
|-------|---|---------------------------|
| 1 | Corridor improvement of Outer Ring Road From IIT to NH-8 & its influence areas : Construction of (1) Flyover on portal Structure Linking Existing Munirka Flyover In the East to the point beyond Army RR Hospital in the West on the Outer Ring Road (2) Underpass at junction of BJ Marg and Inner Ring Road. | Shri Raj Kumar Chauhan |
| 2 | Construction of Elevated Road over Barapullah Nallah starting from Sarai Kale Khan to Mayur Vihar, New Delhi. (Phase-III) के अन्तर्गत मयूर विहार फेस -1 में एक फ्लाईओवर वर्ष 2019 में बनकर तैयार हो चुका है। | |
| 3 | सराय काले खों पर एक तीन लेन का हाफ फ्लाईओवर वर्ष 2023 में बनकर तैयार हो चुका है। | |
| 4 | Construction of Flyover with Ramps, Footpath, Road Work including Road Signage, Street Light works, Drainage, Horticulture, Mural Works & allied works at Road No 56 between Anand Vihar ROB and Apsara Border ROB, New Delhi. | Shri Mahish Sisodia |
| 5 | Comprehensive Development of corridor (ORR) b/w Vikaspuri to Meera Bagh. | |
| 6 | Comprehensive Development of corridor (ORR) b/w Mangolpuri to Madhuban Chowk | |
| 7 | Comprehensive Development of corridor (ORR) b/w Madhuban Chowk to Mukarba Chowk. | Shri Satyendra Kumar Jain |
| 8 | C/o underpass by jack pushing pre-cast RCC Boxes at ORR near Mukarba Chowk i/c C/o approach road from Badli junction to Hairdipur Metro Station (Work in Progress). | |
| 9 | Comprehensive Development of corridor (ORR) b/w Mukarba Chowk to Wazirabad. | |
| 10 | Corridor development and Street network / connectivity plan for the influence Zone of the corridor between Punjabi Bagh Flyover and Raja Garden Flyover. | |
| 11 | Construction of Flyover at Shastri Park Intersection (6 lane) and Seelampur (2 lane). SH: Ramps, Footpath, Road Work including Road Signage, Street Light works, Drainage & allied works. | |
| 12 | C/o Integrated Transit Corridor Development Plan along Mathura Road, Bhairon Marg, Mahatma Gandhi Marg and connecting Mathura Road to Mahatma Gandhi Marg via underground tunnel below Pragati Maidan. SH: Underground Tunnel. Underpass, Clover Leaves, FOB, Loops, Ramps, Footpath, Road Work including Road Signage, Street Light Works, Ventilation of Tunnel, Drainage, Rainwater Harvesting and allied Works. | |
| 13 | Barapullah (Phase-II) - Construction of Elevated Road over Barapulla Nallah starting from Sarai Kale Khan to Aurobindo Marg near INA Market, New Delhi, Phase-II from Jawaharlal Nehru Stadium to Aurobindo Marg with connection at Ring Road, Lala Lajpat Rai Marg and Aurobindo Marg. | |
| a | Ramp A (down ramp at Sarai Kale Khan for traffic coming from INA and going to Ashram and Noida) | |
| b | Ramp B (Up ramp for traffic coming from Ashram / Noida side and going to INA). | |
| c | Ramp C (Up ramp for buses coming from Ashram side and going to Sarai Kale Khan Bus depot). | |
| d | Ramp D (Up ramp near Thyagraj Stadium for traffic going to Sarai Kale Khan side). | |
| e | Ramp E (Loop for traffic coming from Dhaula Kuan side via Ring Road and going to Sarai Kale Khan/ Noida side.) | |
| f | Ramp F (Down ramp for traffic coming from Sarai Kale Khan side and going towards Pragati Maidan). | |
| g | Ramp G (Down Ramp for traffic coming from JLN Stadium side and going towards Pragati Maidan). | |
| h | Elevated Road over Barapullah Nallah starting from JLN Stadium to Aurobindo Marg). | |
| 14 | Bridge on Barapullah Nallah to connect Elevated Road of East Kidwai Nagar. | |
| 15 | Bridge on Barapullah from Chandu Lal Balmiki Marg to Kidwai Nagar Colony at Entry No. 3. | |
| 16 | Bridge on Barapullah to connect Thyagaraj Stadium to South Extension. | |
| 17 | Construction of underpass along Mathura Road at Ashram Chowk New Delhi. | |
| 18 | Extension of Ashram Flyover to DND Flyover. | |
| 19 | C/o Flyover at Nand Nagri and Gagan Cinema Junction (in progress). | |


 Executive Engineer (P), Flyover Zone