

MOST URGENT
VIDHAN SABHA QUESTION

GOVERNMENT OF NCT OF DELHI
PWD SECRETARIAT: 3rd LEVEL
MSO BUILDING: I P ESTATE
NEW DELHI: 110002

F.No.11(82)/PWD-II/VSQ/St&Unst/VII B.S. 2025/ 304-305

Dated: 26/03/2025

To

The Deputy Secretary(Question Branch)
Delhi Legislative Assembly Secretariat
Question Branch, Old Secretariat,
Delhi-110054.

Sub: Reply of Legislative Assembly (Un-Starred) Question) No.157 raised by Sh. Surender Kumar, Hon'ble MLA for VIII Legislative Assembly Budget Session due for 27.03.2025.

Sir,

Kindly refer to Dy. Secretary(Q.B) Legislative Assembly Secretariat(Question Branch) letter No. F.11(B-1)/ VIII/2025/VSS/Question Branch/2157 dated 17.03.2025 on the subject cited above.

In this regard, please find enclosed herewith 100 copies of Reply of Vidhan Sabha Question as mentioned above for necessary action at your end. Further, the copy of the same has also been sent through e-mail.

Encl.: As above

Yours faithfully,



(M.K. Nikhil)
Dy. Secretary (PWD/VS)

F.No.11(82)/PWD-II/VSQ/St&Unst Ques./ 2025/

Dated:

1. Secretary to Hon'ble Minister (PWD), 6th Level, A-Wing, Delhi Sectt., New Delhi for information please.



(M.K. Nikhil)

Dy. Secretary (PWD/VS)

विभाग का नाम: लोक निर्माण विभाग, दिल्ली सरकार
विभाग का पता: तीसरा तल, ए-विंग, एम.एस.ओ बिल्डिंग,
आई.टी.ओ. इन्द्रप्रस्थ संपदा, नई दिल्ली-110002

अतारांकित प्रश्न संख्या: 157

दिनांक: 27.03.2025

प्रश्नकर्ता का नाम: श्री सुरेंद्र कुमार

क्या मंत्री, लोक निर्माण विभाग यह बताने की कृपा करेंगे कि:

क.सं	प्रश्न	उत्तर
क)	क्या यह सत्य है कि गोकलपुर विधानसभा क्षेत्र के अंतर्गत लोनी रोड-गोल चक्कर पर पीडब्ल्यूडी द्वारा अंडरपास बनाया जाना था;	जी हाँ ।
ख)	यदि हां तो अब तक यह अंडरपास नहीं बनाए जाने के क्या कारण है;	लोनी रोड गोल चक्कर के अंडरपास परियोजना के संरेखण के साथ कई बाधाएँ, जैसे कि पेड़ों की कटाई, डीजेबी लाइन का स्थानान्तरण और अतिक्रमण, प्रतिच्छेद कर रही हैं, जिस पर कार्यवाही चल रही है। इस वजह से अभी तक इस अंडरपास का कार्य शुरू करने में विलम्ब हो रहा है। यह कार्य अतिक्रमण हटाने एवं उपयोगिताओं के स्थानान्तरण के बाद 15 माह में पूर्ण कर लिया जाएगा।
ग)	इसके लिए कितना बजट पास किया गया है, विस्तृत विवरण दें; और	रु 70.00 करोड़, A/A & E/s dated 30.09.2022.
घ)	यह अंडरपास कब तक बना दिया जाएगा?	उपरोक्त 'ख' के अनुसार।

यह उत्तर माननीय मंत्री, लोक निर्माण विभाग की स्वीकृति से जारी किया गया है।

(एम.के.निखिल)

उप-सचिव (लोक निर्माण विभाग)

उप सचिव (पी डब्लू डी)
दिल्ली सरकार, दिल्ली सचिवालय
आई. पी. एस्टेट, नई दिल्ली-110002